
1 8 15 22 29 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28

103 4/1/2013 8/23/2013

1.1 Project Coordination, Progress Reporting and Meetings 103 7/1/2013 8/23/2013

1.2 Preliminary Wells Designs and Site Layouts 5 4/1/2013 4/5/2013

1.3 Environmental Compliance 63 4/8/2013 7/5/2013

1.4
Support to Acquire Encroachment Permits and Well 
Permits

40 7/8/2013 8/23/2013

1.5
Riverside County Flood Control District Encroachment 
Permits (Three sites)

40 7/8/2013 8/23/2013

1.6
Riverside County Community Health Agency Department 
of Environmental Health Well Permit (Three sites)

40 7/8/2013 8/23/2013

10 9/2/2013 9/13/2013

2.1
Field Inspection for the Drilling and Construction of Three 
Monitoring Wells

10 9/2/2013 9/13/2013

2.2 Inspection During Well Development 10 9/2/2013 9/13/2013

2.3 Drilling of Monitoring Wells 10 9/2/2013 9/13/2013

20 9/16/2013 10/11/2013

147 4/1/2013 10/25/2013

1.1 Project Coordination and Progress 147 4/1/2013 10/25/2013

1.2 Environmental Compliance 64 4/1/2013 6/28/2013

1.3 Support to Acquire Well Permits 5 6/24/2013 6/28/2013

Table 3: Schedule of Projects

Attachment 7: Schedule
Western Municipal Water District

Project 1: Construction of Three Monitoring Wells in the Arlington Groundwater Basin

Project 2: Recharge Pilot Testing at Gibson Basin
Task 1: Coordination, Planning and Permits

Task 1: Coordination, Planning and Permits

Task 2: Drilling and Monitoring Well Construction
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Duration 
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Task Description

Sub-
Task

Task 3: Monitoring Well Construction Summary Report
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Table 3: Schedule of Projects

Attachment 7: Schedule
Western Municipal Water District

OctoberSeptemberAugustJulyJuneMayAprilFinishStart1
Duration 
(Business 

Days)
Task Description

Sub-
Task

1.4
Riverside County Community Health Agency Department 
of Environmental Health Well Permit

5 6/24/2013 6/28/2013

45 4/8/2013 6/28/2013

2.1 Site Survey 20 4/8/2013 5/3/2013

2.2 Pilot Recharge Basin Design 20 4/22/2013 5/17/2013

2.3 Temporary Water Supply & Conveyance Design 20 4/22/2013 5/17/2013

2.4 Prepare Basin Construction Design Plans 29 5/20/2013 6/28/2013

29 7/1/2013 8/9/2013

3.1 Pilot Recharge Basin Construction 29 7/8/2013 8/9/2013

3.2 Monitoring Well Construction and Development Support 4 7/1/2013 7/5/2013

3.3 Monitoring Well Construction   4 7/1/2013 7/5/2013

10 8/12/2013 8/23/2013
19 8/26/2013 9/20/2013
25 9/23/2013 10/25/2013Task 6: Prepare Summary Report

Task 5: Recharge Pilot Test
Task 4: Pre-Test Groundwater Level Monitoring

Task 3: Basin Improvements and Construction

Task 2: Design of Basin Facilities
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